



**VERIFIED REPORT**

File in Duplicate at Completion of Project, or When Services  
 in Connection with the Project are Terminated  
 for any Reason. (See Title 24, Part 1)

For Office Use Only

This Report Includes All Construction Work to the, 3rd Day of January, 2002

School District / Owner Hemet Unified		Project Name (School) Whittier Elementary School		File 33-21	
Building Name construction of changing room		Contract Price \$ 150,000.00		Application 04-103602	
	% Complete		% Complete		% Complete
Preliminary	100	Finish			100
Site	100				
Structural		Equipment			n/a
Foundation	100				
Walls	n/a				
Roof	100	Mechanical			n/a
Enclosure	n/a	Electrical			100
		Miscellaneous			100
		Estimated Total Project Completion			100

General Statement as to the Status of the Work all work has been completed per the approved plans, except for the concrete used for the foundation was 2500 PSI in lieu of 3000 PSI shown on the plans

Number of Change Orders at Close of Project: 1

- I declare under penalty of perjury that I have read the above report and know the contents thereof, that all of the above statements are true and that I know of my own personal knowledge that the work during the period covered by the report has been performed and materials used and installed, in every material respect are in compliance with the duly approved plans and specifications therefore:
- and, furthermore, that I am an authorized official of \_\_\_\_\_ working in the capacity of \_\_\_\_\_ (Firm or Corporation) with personal knowledge of the work of construction and that I have \_\_\_\_\_ (Owner, Partner, President, Vice-president, Superintendent) been properly authorized by said firm or corporation to sign this report.

Note: 2. To be filled in only when signed by a contracting company or school district / owner official in charge of force-account construction.

Only ORIGINAL signatures are acceptable.

Signature <i>Bill R. Bunting Jr.</i>	Date <i>1-3-02</i>
Title (Contractor, Inspector, Company or School District/Owner Official) Inspector: Bill R. Bunting Jr.	
Address 12105 Graham St. Moreno Valley, CA 92557	

- DSA San Francisco Bay Area Region 1515 Clay Street, Suite 1201 Oakland, CA 94612  
 DSA Sacramento Region 1225 R Street Sacramento, CA 95814  
 DSA Los Angeles Basin Region 311 South Spring Street, # 1301 Los Angeles, CA 90013  
 DSA San Diego Region 16680 West Bernardo Drive, San Diego, CA 92127