FORM	
888-	6
700-00-00-00-00-00-00-00-00-00-00-00-00-	Rev. 3-99

File i	in Connection with th	ion of Project, or When Services te Project are Terminated (See Title 24, Part 1)	For Office Use	Only
This Report Includes All Cons	struction Work to the,	2014 Day of July	. • 00	-
School District / Owner Hemet Unified School District		Project Name (School) File Winchester Elementary 33-21		——————————————————————————————————————
Building Name Fire Alarm & Communications system		Contract Price Application 102074		cation 74
	% Complete			% Complete
Preliminary	100	Finish		n/a
Site	n/a			
Structural		Equipment		100
Foundation	n/a		***************************************	
Walls	n/a			
Roof at mod lines	100	Mechanical		n/a
Enclosure	n/a	Electrical		100

		Miscellaneous		n/a
General Statement as to the Status of the Wo		Estimated Total Project Comple		100
The Fire Alarm system has been tested and Number of Change Orders at Close of Project				
I declare under penalty of perjury that I h statements are true and that I know of m been performed and materials used and specifications therefore:	ave read the above of the second	viedge that the work during the pe	eriod covered by the	ne report has
2. and, furthermore, that I am an authorized	d official of		working in	the capacity of
		(Firm or Corporation)		
(Owner, Partner, President, Vice-president,	Superintendent)	ith personal knowledge of the wo	rk of construction	and that I have
been properly authorized by said firm o	r corporation to sign	this report.		
Note: 2. To be filled in only when signed by a conscioud district / owner official in charge of for construction.		Signature But R. Butting J. Date Title (Contractor, Inspector, Company or School District/Owner Official) Inspector - Bill R. Bunting Jr.		
Only ORIGINAL signatures are acce	ptable.	Address 12105 Graham St. Moreno Valley, CA 92557		
1515 Clay Street, Suite 1201 12	6A Sacramento Region 25 R Street Icramento, CA 95814	DSA Los Angeles Basin Region 107 S. Broadway, Room 3029 Los Angeles, CA 90012		n Drive, Suite 250